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HERST & ASSOCIATES, INC. 

Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VII 
901 N 5* St 
Kansas City, Kansas 66115 

April 8,2010 

Dear Mr. WaU: 

Monthly Progress Report - March 2010, 
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XDI, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. Vn-94-F-0025 as modified by the Third Amendment to 
Settlement Agreement and Order on Consent dated October 16,2008, and as indicated in Section VI of 
the Statement of Work - Remedial Design. The progress report describes activities conducted in 
March 2010. 

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted on March 8,2010. 

n . WORK PLANNED DURING APRIL AND MAY 2010 

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments. 

in . MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in March and none are anticipated for April or May 
2010. 
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If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's 
designated Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCmTES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Partner 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Warren - Republic Services, Inc. 
David Vasbinder- Bridgeton Landfill, LLC. 
Shawn Muenks - Missouri Department of Natural Resources 
Paul Rosasco - Engineering Management Support, Inc. 
Randal Bodnar - Civil & bivironmental Consultants, Inc. 


